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October 5, 2022 

City of Whittier 

13230 Penn Street 

Whittier, CA 90602 

Attn: Kyle Cason, Director of Public Works 

Re: Parnell Park DD-CO Services 

Whittier, Los Angeles County, California  

Dear Kyle: 

We are pleased to submit the following proposal for Professional Services in connection with the project 

referenced above. 

This Agreement is by and between SWA Group (SWA), a California corporation, and the City of Whittier, a 

municipal corporation (the Client), in California.  

SWA has assembled a team to provide professional services on the project referenced above, the extent 

of which is indicated on the attached drawing entitled Exhibit A, which may be generally described as 

the existing extents of Parnell Park in Whittier. Our team includes: Glasir Design, Irrigation (Glasir); Patel 

Burica & Associates, Inc., Structural Engineer (PBA); Tait & Associates, Inc., Civil Engineer (TAIT); Bickel 

Group Architecture (BG); Aquatic Design Group, Splash Pad Consultant (ADG); Candela Engineering, Inc., 

Lighting and Electrical Engineer (Candela); Moran Utility Services, Inc., Dry Utility Consultant (Moran); 

and LGC Geotechnical, Inc., Geotechnical Engineer (LGC). 

I. SCOPE OF SERVICES

A. Based on the conceptual design previously prepared and approved by the Client, SWA will provide

design development, construction documentation, and construction observation services, as later 

described, for the following scope items:

1. Landscape and Irrigation:

a. Pedestrian pavements. 

b. Freestanding CMU walls at Bandshell.

c. Steps and handrails at lawn bowl.

d. Terraced seating steps at lawn bowl. 

e. Eight ft. (8’) tall zoo perimeter fence and gate(s), vehicular and pedestrian.

f. Six ft. (6’) tall custom zoo pen fence and pedestrian gate(s). 

g. Concrete seat walls.

h. Entry monument wall. 

i. On-site relocation of existing large metal bird sculpture. 

j. Zoo duck pond with recirculating pump system. 
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k. Artificial turf for two (2) soccer/multi-use fields. 

l. Sport court surfacing for two (2) basketball courts. 

m. Playground surfacing, equipment selected by the Client’s Play Consultant. 

n. Coordination with the Client’s Play Consultant to integrate play equipment with design of play surfacing. 

o. Coordination with the Client’s Restroom Supplier to select restroom materials and finishes (restroom plans 

to be provided by the Client’s Consultant). 

p. Site furnishings including benches, tables, umbrellas, planter pots, trash receptacles, bike racks and drinking 

fountains. 

q. Planting. 

r. Irrigation: High efficiency, weather/ET based irrigation system downstream from mainline point-of-

connection. 

2. Site Structural Engineering for items 1.b. through 1.i., outlined above. 

3. Civil Engineering:  

a. Vehicular Pavements. 

b. Grading and drainage. 

c. Signage/striping of parking lot areas within the project boundary. 

d. Wet utilities. 

4. Site Architecture for buildings and structures listed below, including associated structural engineering, plumbing 

and interior lighting: 

a. Bandshell.  

b. Picnic pavilions, three (3) structures, using one (1) design. 

c. Zoo entry building with enclosed maintenance tack room and solid roof over entry and picnic seating. 

d. Zoo secondary entry gateway. 

e. Zoo animal structures for: 

i. Two (2) miniature horses and one (1) miniature donkey. 

ii. Two (2) miniature alpacas. 

iii. Two (2) goats. 

iv. Four (4) pigs. 

v. Twelve (12) tortoises. 

vi. Chicken coop for +/- twenty (20) chickens and roosters. 

5. Splash Pad and associated structural, mechanical and electrical engineering: 

a. Scope assumes utilization of pre-fabricated underground equipment vault. 

b. Splash pad and associated equipment. 
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6. Site Lighting and Power Design: 

a. Photometrics study. 

b. Site lighting and accent lighting design and fixture selection.  

i. Sports lighting design to is be provided by a sports lighting manufacturer selected by the Client. 

c. Power Design for: 

i. Lighting as described above.  

ii. Feeders to Restroom Building.  

iii. Feeder to Splash Plaza control panel.  

iv. Stage power for Bandshell.  

v. Irrigation controller power.  

vi. General receptacle power. 

vii. Future EV capable parking spaces. 

d. Coordinate power design for sports lighting design provided by the Client’s Consultant. 

7. Dry Utility Engineering:  

a. Dry utility coordination and design services to increase site power as required per construction scope. Scope 

includes standard procedure coordination with applicable utility companies, composite dry utility layout 

plans to determine utility routing, and preparations of work orders per below.  

i. Work Order 1 – Onsite new business service extension (community center). 

ii. Work Order 2 – Onsite removals after new line extension completion. 

b. OPTIONAL SERVICE 

i. Work Order 3 – Future service extension (to extend a second power source into park). 

8. Geotechnical Services: 

a. Design plan review and final geotechnical report. 

b. Field services during construction, as later described. 

c. Laboratory Services during construction, as later described. 

B. Limitations of SWA Scope of Work 

Design of Scope Items shall not include structural provisions for support of such items in the structure of the existing 

Community Center or any existing site building to remain; penetrations of the structure of the building for structural, 

mechanical, electrical or plumbing connections; actual connection to structural, mechanical, electrical and plumbing 

systems of the building (other than point-of-connection in planters for irrigation); waterproofing of the structure or 

protective covering of that waterproofing; or waterproofing of penetrations of the structure. 
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C. Consultants Not Contracted to SWA 

If requested by the Client, SWA may also retain and direct the services of the following professional consultants. Fees 

for such services are not included in this contract and shall be the subject of future agreements. 

1. Graphic design, wayfinding, signage and communications. 

2. Professional perspective renderings or animations. 

3. Arborist, horticultural consultants. 

4. Low voltage consultant. 

5. Traffic engineer. 

II. PROCEDURE 

A. Design Development 

1. SWA shall prepare design development drawings and a preliminary estimate of probable construction cost for 

SWA's portion of the work. The design development plans will define the character and essentials of the project, 

including selection of materials and site furnishings. Stormwater management, infiltration and treatment areas 

will be identified and coordinated with other project consultants. 

2. Deliverables 

a. Landscape and Irrigation:  

i. Layout and materials plan. 

ii. Preliminary details of key landscape design elements. 

iii. Planting plan. 

iv. Plant list. 

v. Irrigation diagram. 

vi. Preliminary water demand estimate. 

vii. Site furnishings selections with images. 

viii. Preparation of code required Cal Green shade coverage analysis documents. 

b. Civil Engineering: 

i. Supplemental topographic survey, to complement survey provided under previous concept contract. 

ii. Preliminary grading and drainage plan. 

iii. Preliminary wet utility plan. 

iv. Low impact development (LID) plan. 

v. Hydrology study. 

c. Site Architecture: 

i. Floor plans, sections and color elevations. 
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d. Splash Pad: 

i. Plan, sections and elevations. 

e. Site Lighting and Power Design: 

i. Photometrics study. 

ii. Light fixture selections with images. 

iii. Review existing power loads and verify service upgrade requirements. 

f. Dry Utility Engineering: 

i. Project exhibits with estimated power demand and planned usage.  

ii. Establish utility company requirements. 

iii. Draft composite plan.  

g. Preliminary estimate of probable construction costs. 

3. Attend up to four (4) in-person meetings with the Client during this phase, if needed. 

4. The duration to complete this phase is ten (10) weeks. 

B. Construction Documentation 

1. Upon the Client's approval of the design development plans and preliminary cost estimate, SWA will develop 

working drawings and technical sections of specifications to construct the work in one (1) drawing package, and 

shall prepare a final estimate of probable construction cost. Technical sections of specifications shall be prepared 

in Construction Specifications Institute (CSI) MasterFormat. The Client shall be responsible for Bidding and 

Contract Requirements and General Requirements divisions of the specifications. 

2. SWA shall prepare working drawings and technical sections of specifications to reasonably conform to applicable 

codes and regulations of governmental bodies having jurisdiction over the work at the time of preparation. 

3. In developing working drawings and technical sections of specifications, SWA shall coordinate its services with 

those of other consultants and to maintain a construction budget in accordance with the preliminary design 

estimate of probable construction cost accepted by the Client at the end of the preliminary design phase.  

4. Deliverables 

a. Landscape and Irrigation: 

i. Construction schedule, layout plan and construction details. 

ii. Mock up details. 

iii. Irrigation schedule, plan and details. 

iv. Irrigation water use calculations, as required. 

v. Planting schedule, plan and details. 

vi. Technical landscape specifications in CSI format. 
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b. Site Structural Engineering: 

i. Structural details. 

ii. Structural calculations. 

c. Civil Engineering: 

i. Demolition plan. 

ii. Horizontal control and signing & striping plan. 

iii. Precise grading plan. 

iv. Drainage plan. 

v. Wet utility plan. 

vi. Erosion control plan. 

d. Site Architecture: 

i. Floor plans and construction details. 

ii. Associated structural, plumbing and electrical plans and details. 

e. Splash Pad: 

i. Plans and construction details. 

ii. Associated structural, mechanical and electrical plans and details. 

f. Site Lighting and Power Design: 

i. Lighting schedule, plans and details. 

ii. Electrical plans and details. 

g. Dry Utility Engineering: 

i. Final dry utility composite plan. 

ii. Preparation of work orders. 

h. Geotechnical Services: 

i. Final geotechnical report, built on preliminary report provided under previous concept contract. 

i. Updated cost estimate. 

5. Attend up to six (6) virtual online meetings with the Client during this phase, if needed. 

6. Submittals  

a. SWA shall assist the Client in filing the appropriate plans and documents which are required to secure the 

necessary design approvals from the various governmental agencies having jurisdiction over the project, 

but the Client shall be solely responsible for securing all such approvals. All required permitting fees shall be 

provided by the Client. Submittals will be as follows: 

i. Parks, Landscape, Public Works Department. 
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ii. Building Department. 

iii. Fire & Safety. 

iv. LA County Health Department.  

7. The duration to complete this phase is twelve (12) weeks, not including agency review time. 

C. Construction Observation  

1. SWA shall make periodic visits to the site to familiarize itself generally with the progress and quality of 

construction and to determine in general if the construction is proceeding in accordance with SWA's design intent 

and construction documents. On the basis of its observations while at the site, SWA will keep the Client informed 

of the progress of construction. SWA may recommend to the Client the rejection of work failing to conform to the 

contract documents. 

a. SWA shall select and pre-tag specimen plant materials that are to be Owner-supplied or proprietarily selected. 

b. SWA shall prepare and process change orders with prior approval of Client. 

c. SWA shall endeavor to secure compliance by the contractor to the plans and specifications. SWA shall not be 

responsible for construction means, methods, techniques, sequences or procedures, or job-site safety, in 

connection with the work and the Client agrees to hold SWA harmless from and against any and all losses, 

claims, or damages arising out of or related to contractor's errors or omissions, or failure to carry out the 

work in accordance with the contract documents. 

d. Deliverables: 

i. Site visit reports. 

ii. Submittals review. 

iii. Review of mock-ups and shop drawings. 

iv. Field sketches for clarifications purposes. 

v. Responses to RFI’s. 

vi. Punch list report. 

2. Geotechnical Field Services 

Scope includes standard field observation and laboratory testing anticipated for the project type.  

a. On-site observations and meetings shall be provided during construction for grading, footing and/or pier 

installation, subgrade/base compaction, asphalt and concrete paving, pad certification for restroom building, 

utility installation, permeability of synthetic turf, and site preparation for hardscaping.  

b. It is anticipated that field observation time will not exceed three-hundred eighteen (318) hours, assuming 

normal working schedules and weather conditions. If additional time for geotechnical field services is 

required, such services may be provided as Additional Services subject to a future agreement. 

3. Geotechnical Laboratory Services 

a. Scope includes standard soils laboratory services anticipated for the project, including sand equivalent 

maximum dry density, corrosive suite, expansion index, asphalt testing, sieve analysis and R-value.  
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4. The duration to complete construction observation will not exceed fourteen (14) months. 

III. DEVELOPMENT BUDGETS 

A. As part of the Design Development Phase, a proposed landscape construction budget for all items of work under the 

Scope of Services shall be established and approved. 

B. This budget shall be revised and approved at the completion the Construction Documentation Phase. 

C. In the event that this budget is reduced or increased by more than 20% between the time of approval of the design 

development phase and the time of award of a construction contract, cost of modification of drawings and 

specifications to meet the changed project budget shall be considered Additional Services. 

IV. DESIGN APPROVAL 

Kyle Cason has been designated as the person responsible for design direction to SWA for this project and has the 

authority for design approval. In the event that the design, as approved by Mr. Cason is rejected by others, and re-

design is required, such re-design services shall be compensated as Additional Services. 

V. MEETINGS AND CONSTRUCTION SITE VISITS 

A. This proposal includes Professional Service time for up to four (4) in-person meetings and up to six (6) virtual online 

meetings with the Client and the Client’s team for coordination, if needed. 

B. Twenty-eight (28) site visit/construction observation meetings, not including the three hundred and eighteen (318) 

hours provided under the geotechnical field services outlined above, will be provided as outlined below per discipline: 

1. Twelve (12) Landscape & Irrigation including: pre-construction meeting, installation of hardscape, planting and 

irrigation scope items, punch list/substantial completion (begin establishment period), and end of establishment 

period/final acceptance. 

2. One (1) Site Structural Engineering. 

3. Three (3) Civil Engineering. 

4. Four (4) Site Architecture. 

5. One (1) Architectural Structural Engineer. 

6. Four (4) Splash Pad. 

7. Two (2) Site Lighting and Power Design. 

8. One (1) Dry Utility Engineering.  

9. Geotechnical Services: Field observation time as outlined above. 

C. Additional meetings with the Client or site/construction observation visits, shall be provided as Additional Services 

under a separate agreement. 

D. Duration of construction is assumed to not exceed fourteen (14) months. If a longer duration is needed, additional time 

requirements shall be considered Additional Services provided under a separate agreement. 

VI. EXCLUSIONS TO SCOPE OF SERVICES 

Items not specifically identified in the scope of services sections of this proposal are excluded from this work effort 

and if requested by the Client shall be considered Additional Services. The Client shall provide the following information 
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or services as required for performance of the work. SWA assumes no responsibility for the accuracy of such 

information or services and shall not be liable for error or omissions therein. Should SWA be required to provide services 

in obtaining or coordinating compilation of this information, such services shall be charged as Additional Services. 

1. Traffic engineering/traffic control. 

2. Street rehabilitation plans. 

3. Sports lighting design. 

4. SWPPP, to be provided by Contractor. 

5. Capacity Studies (Sewer/Water). 

6. Fire Access & Underground Plans. 

7. Agronomical soils testing. 

8. Existing site engineering and utility base information. 

9. Engineering other than that provided within the Scope of Services. 

10. Low voltage design. 

11. Site environmental studies and documentation. 

12. BIM/Revit or similar. 

13. Interior planting design. 

14. Waterproofing design. 

15. Graphic design. 

16. Any item not specifically addressed in this proposal. 

VII. FEES AND TERMS 

Services described above shall be provided for the fixed sum of Nine-Hundred and Eight Thousand ($908,000) Dollars, 

not including those optional and excluded services, in accordance with the terms and conditions of our Professional 

Services Agreement with you dated February 8, 2022, which is incorporated and made part of this Agreement by 

reference.  

We estimate the following approximate fee breakdown by phase, although final billing may vary:  

Phase Fee Duration 

Design Development $298,000 10 weeks 

Construction Documentation & Submittals $452,000 12 weeks 

Construction Observation $158,000 NTE 14 months 

Fee Total $908,000  

If elected by the Client upon acceptance of this agreement, the Dry Utility Engineering Optional Service A.7.b.i ‘Work Order 

3’ will be provided for an Additional Fee of $21,600, increasing the Total Contract Value NTE $929,600. 
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We would be pleased to answer questions you may have or to clarify the various points above. 

If this proposal meets with your approval, please issue a formal agreement so we may commence with work. 

Sincerely yours, 

SWA Group 

 

 

 

Sean O’Malley 

Contracting Agent 

Landscape Architect, CA License #3286 

Landscape Architects are licensed by the State of California. 

 

SOM/LK/dp 

Proposal copyright ©2022 by SWA Group. No portion of this proposal may be copied or distributed to without the written 

permission of SWA Group. 
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EXHIBIT A 

 

 


